

10 weeks project plan for Snake and Ladder Game

Week	Activities
Week 1	Project requirements and objectives will be identified. The game rules, features, and scope will be analyzed and documented.
Week 2	The overall system design and game flow will be prepared. GUI layout and class structure will be planned.
Week 3	The development environment will be set up and the basic project structure will be created using Java and Swing.
Week 4	The graphical user interface, including the game board, buttons, labels, and player tokens, will be designed and implemented.
Week 5	The virtual dice rolling functionality will be developed using random number generation techniques.
Week 6	Player movement logic will be implemented, allowing players to move according to the dice value and switch turns automatically.
Week 7	Snake and ladder positions will be integrated, and automatic position updates will be implemented.
Week 8	Winning conditions and game completion logic will be added along with user notifications.
Week 9	The application will be tested thoroughly to identify and fix bugs and improve performance.
Week 10	Final documentation, project report, screenshots, and presentation slides will be prepared for submission.